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Risk Analysis Report 
 
Date. 7/31/01 Document ID: ENG 021/Risk ID 066 
 
Describe the risk event or factor that has been identified:  The Data Center UPS system has been demonstrated 
to be unreliable.  The UPS has failed on 2 occasions, causing the uncontrolled shutdown of the BMIS Phoenix 
infrastructure, and a subsequent delay in its availability while the system was restarted. 

 
Describe possible outcomes that have been identified:  If not resolved, this problem will have major implications 
for the reliability, and success, of the BMIS Phoenix system. Continued system crashes due to power service 
interruptions will not only impact the availability of the system, it will cause a loss of confidence in the system, 
thereby preventing its acceptance by the user community. 
 
Risk Symptom or Trigger Event Horizon (expected timing if known) 
Continued UPS failures. 08/01 through implementation 
            
            
 
Quantification of Impact: Cannot quantify impact.  Project success is at risk. 

 
Type of Impact: 
Scope:   Schedule:   Budget:   Quality:   
 
Classified As: 
Opportunity to Pursue:  Threat to Respond To:  
Opportunity to Ignore:  Threat to Accept:  

 
Response/Mitigation Strategy and Comments:  The Data Center is planning on replacing a number of hardware 
elements of the UPS system to address the problem.  The current plan is to test the repairs for one month.  As a 
contingency, should the repairs fail to improve reliability, the office of the CIO will purchase and install an new 
UPS.  BMIS Phoenix Project Management will continue to track progress and monitor results to ensure that the 
repairs are effective. 
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